Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Financial Bid Evaluation"	Approve Financial Evaluation for Tender BBMP/2019-20/OW/WORK_INDENT38316	bbmp_ce_yel-S P RANGANATH(I/C) CE YELAHANKA	2019-12-04 19:45:16.0	2019-12-10 12:18:08.0	2020-01-07 13:55:32.0	Approve	Though single bid for the tender the quoted amount is below the schedule rate and nature of work is very essential, Hence the tender is approved	Completed
Financial Bid Evaluation"	Financial Evaluation for Tender BBMP/2019-20/OW/WORK_INDENT38316	bbmp_ee2_yel -H T MOHAN DAS	2019-11-25 17:02:45.0	2019-11-25 17:05:15.0	2019-12-04 19:45:16.0	Approve	Single Bidder N SIVAKUMARA A ( ) is participated for this work and Quoted RS 2061424.39 (-5.0005) Below the Tender Amount. Hence recommended for your Kind Approval.	Completed
Financial Bid Evaluation"	Start Commercial Bid Evaluation	bbmp_ee2_yel -H T MOHAN DAS	2019-11-25 17:02:45.0	2019-11-25 17:02:45.0	2019-11-25 17:02:45.0	Submit		Completed
Bid Evaluation"	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2019-20/OW/WORK_INDENT38316	bbmp_ee2_yel -H T MOHAN DAS	2019-11-25 17:02:14.0	2019-11-25 17:02:19.0	2019-11-25 17:02:38.0	Completed		Completed
Bid Evaluation"	Financial Bids Opening for BBMP/2019-20/OW/WORK_INDENT38316	bbmp_ee2_yel -H T MOHAN DAS	2019-11-25 17:01:48.0	2019-11-25 17:01:54.0	2019-11-25 17:02:14.0	Completed		Completed
Bid Evaluation"	Verify EMDs for tender BBMP/2019-20/OW/WORK_INDENT38316	bbmp_ee2_yel -H T MOHAN DAS	2019-11-25 17:01:24.0	2019-11-25 17:01:33.0	2019-11-25 17:01:48.0	Completed		Completed
Bid Evaluation"	Tender Opening for BBMP/2019-20/OW/WORK_INDENT38316	bbmp_ee2_yel -H T MOHAN DAS	2019-11-25 11:00:18.0	2019-11-25 13:49:22.0	2019-11-25 17:01:24.0	Completed		Completed
Bid Evaluation"	Start Bid Evaluation	bbmp_ee2_yel -H T MOHAN DAS	2019-11-25 11:00:18.0	2019-11-25 11:00:18.0	2019-11-25 11:00:18.0	Submit		Completed
Tender Schedule / Notice Inviting Tender Approval"	Perform approval for Draft Tender Schedule with Number BBMP/2019-20/OW/WORK_INDENT38316	bbmp_ee2_yel -H T MOHAN DAS	2019-10-17 18:27:59.0	2019-10-18 20:53:09.0	2019-10-18 20:53:09.0	Approved		Completed

Comparative Statement

Tender Nu: BBMP/2019-20/OW/WORK_INDENT38316
Tender Na: Construction of Compound to Division office Building in ward no 08 Kodigehalli

SNo	Item Name	Item Code	Unit	Estimate Quantity	Estimate Rate	N SIVAKUMARAA ( ) Total Amou	Quoted Ra	Total Amount
1	Earthwork e	1	cum	468.43	484.92	227151.07	460.67	215791.6481
2	Providing ar	2	cum	22.05	5510.16	121499.02	5234.65	115424.0325
3	Providing ar	3	cum	51.77	4963.68	256969.71	4715.49	244120.9173
4	Providing ar	4	cum	15.52	5921.64	91903.852	5625.55	87308.536
5	Providing ru	5	sqm	69.03	153.36	10586.440	145.69	10056.9807
6	Providing ar	6	cum	6.69	6528.6	43676.334	6202.17	41492.5173
7	Providing ar	7	sqm	169.81	1038.96	176425.79	987.01	167604.1681
8	Providing ar	8	kg	396.9	102.6	40721.94	97.47	38685.843
9	Providing 12	9	Sqm	313.85	208.44	65418.894	198.01	62145.4385
10	Providing ar	10	sqm	313.85	110.16	34573.716	104.65	32844.4025
11	Interlock tile	11	sqm	148	1198.8	177422.40	1138.86	168551.28
12	Chainlink fe	12	Rm	353.4	440.64	155722.17	418.6	147933.24
13	Rectangular	13	Rm	86.4	927.72	80155.008	881.33	76146.912
14	Chainlink fe	14	Sqm	194.37	772.2	150092.51	733.59	142587.8883
15	Providing ar	15	sqm	255.6	379.48	96995.088	360.5	92143.80
16	Providing ar	16	cum	28.75	5770.64	165905.90	5482.1	157610.375
17	Providing TI	17	Tonne	1.404	75255.76	105659.08	71492.97	100376.1299
18	Providing ar	18	Sqm	63.9	2100	134190.00	1995.0	127480.50
19	Lead for Dis	19	cum	398.17	87.56	34863.765	83.18	33119.7806
	Total Summary Amount					2169932.7	2061424.3	0.00
	% against Estimated Rate							-5.0005
	% against CSR							
	Total Bid Amount							2061424.39 (L1)

Executive Engineer
Byatarayanapura Division
BBMP, Bangalore-92